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February 25, 1997

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION,FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

0047046

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Start

Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution

process of the Hanford Federal Facility Agreement and Consent Order. The end

of the initial thirty ( 30) day period during which the Project Managers seek

resolution of the dispute has previously been extended eight (8) days, from

February 20, 1997 through February 28, 1997. This extends the end of that

period an additional fourteen days, from February 28, 1997 to. March 14, 1997.
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